

RIVER TEST FINAL WEED CUTTING DATES 2019

SECTOR A and BOURNE <i>River Test from Source to the A34 bridge near Whitchurch</i>	Cutting Dates	Clearing Off Dates
	Sun 9 Jun – Tue 18 Jun	Wed 19 Jun – Thu 20 Jun
	Sun 14 Jul – Sat 20 Jul	Sun 21 Jul – Mon 22 Jul
	Sun 18 Aug – Sat 24 Aug	Sun 25 Aug – Mon 26 Aug
SECTOR B1 <i>River Test from A34 bridge near Whitchurch to top of Middleton Estate at Longparish</i>	Cutting Dates	Clearing Off Dates
	Mon 10 Jun – Wed 19 Jun	Thu 20 Jun – Fri 21 Jun
	Mon 15 Jul – Sun 21 Jul	Mon 22 Jul – Tue 23 Jul
	Mon 19 Aug – Sun 25 Aug	Mon 26 Aug – Tue 27 Aug
ANTON PILLHILL and DEVER	Cutting Dates	Clearing Off Dates
	Mon 10 Jun – Wed 19 Jun	Thu 20 Jun – Fri 21 Jun
	Mon 15 Jul – Sun 21 Jul	Mon 22 Jul – Tue 23 Jul
	Mon 19 Aug – Sun 25 Aug	Mon 26 Aug – Tue 27 Aug
SECTOR B2 <i>River Test from top of Middleton Estate at Longparish to top of Wherwell Priory (B3420)</i>	Cutting Dates	Clearing Off Dates
	Tue 11 Jun – Thu 20 Jun	Fri 21 Jun – Sat 22 Jun
	Tue 16 Jul – Mon 22 Jul	Tue 23 Jul – Wed 24 Jul
	Tue 20 Aug – Mon 26 Aug	Tue 27 Aug – Wed 28 Aug
SECTOR C <i>River Test from top of Wherwell Priory (B3420) to the boundary of Leckford Estate/Houghton Club at Longstock</i>	Cutting Dates	Clearing Off Dates
	Wed 12 Jun – Fri 21 Jun	Sat 22 Jun – Sun 23 Jun
	Wed 17 July – Tue 23 Jul	Wed 24 Jul – Thu 25 Jul
	Wed 21 Aug – Tue 27 Aug	Wed 28 Aug – Thu 29 Aug
SECTOR D <i>River Test from boundary of Leckford Estate/Houghton Club to the road between Horsebridge & Bossington Mill</i>	Cutting Dates	Clearing Off Dates
	Thu 13 Jun – Sat 22 Jun	Sun 23 Jun – Mon 24 Jun
	Thu 18 July – Wed 24 Jul	Thu 25 Jul – Fri 26 Jul
	Thu 22 Aug – Wed 28 Aug	Thu 29 Aug – Fri 30 Aug
SECTOR E and WALLOP BROOK <i>River Test from the road between Horsebridge and Bossington Mill to the weed boom at Greatbridge</i>	Cutting Dates	Clearing Off Dates
	Thu 13 Jun – Sun 23 Jun	Mon 24 Jun – Tue 25 Jun
	Thu 18 Jul – Thu 25 Jul	Fri 26 Jul – Sat 27 Jul
	Thu 22 Aug – Thu 29 Aug	Fri 30 Aug – Sat 31 Aug
RIVER DUN <i>River Dun from the source to the confluence with River Test at Kimbridge</i>	Cutting Dates	Clearing Off Dates
	Thu 13 Jun – Fri 21 Jun	Sat 22 Jun – Sun 23 Jun
	Thu 18 Jul – Tue 23 Jul	Wed 24 Jul – Thu 25 Jul
	Thu 22 Aug – Tue 27 Aug	Wed 28 Aug – Thu 29 Aug
SECTOR F <i>River Test from the weed boom at Greatbridge to the sea</i>	Cutting Dates	Clearing Off Dates
	Thu 13 Jun – Sun 23 Jun	Mon 24 Jun – Tue 25 Jun
	Thu 18 Jul – Thu 25 Jul	Fri 26 Jul – Sat 27 Jul
	Thu 22 Aug – Thu 29 Aug	Fri 30 Aug – Sat 31 Aug